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Category Task Owner
Completion 

Date

Date to 

Agencies

Review 

Complete

Effects Analysis Technical Appendix (Conceptual Foundation) LKM/RS 8-Aug-11
24-Aug-11

23-Aug-11

Effects Analysis Technical Appendix (Analytical Framework) LKM/RS 8-Aug-11
24-Aug-11

23-Aug-11

EIR/S Milestones Prepare Work Plan and Schedule ICF 12-Aug-11
26-Aug-11

25-Aug-11

Effects Analysis Technical Appendix (Entrainment) ICF 24-Aug-11 14-Sep-11

EIR/S Milestones Prepare Alternatives Description RS 2-Sep-11
16-Sep-11

15-Sep-11

BDCP Chapter 02 Existing Ecological Conditions ICF
26-Sep-11

23-Sep-11

10-Oct-11

9-Oct-11

Effects Analysis
Delta Science Review (C. Foundation, A. Framework, 

Entrainment)
FB

15-Sep-11

29-Sep-11

14-Oct-11

24-Nov-11

28-Nov

Effects Analysis Technical Appendix (Flow Conclusions) ICF 30-Sep-11 N/A

BDCP Chapter 10 Integration of Independent Science into BDCP ICF 10-Oct-11
24-Oct-11

6-Jan-12

Effects Analysis Technical Appendix (Toxins) ICF 14-Oct-11 4-Nov-11

14-Oct-11

19-Oct-11

BDCP Chapter 06 Plan Implementation ICF
31-Oct-11

2-Nov-11

14-Nov-11

6-Jan-12

BDCP Chapter 07 Implementation Structures (Pending Input from SAIC) ICF
31-Oct-11

13-Oct-11

14-Nov-11

6-Jan-12

BDCP Chapter 04 Covered Activities ICF 7-Nov-11
21-Nov-11

6-Jan-12

BDCP Chapter 08
Implementation Costs and Funding Sources (Pending Input 

from SAIC)
ICF

7-Nov-11

28-Nov-11

21-Nov-11

6-Jan-12

BDCP Chapter 09
Alternatives to Take  (Date is for overview, complete chapter 

will be deilvered at Admin Draft)
ICF

7-Nov-11

18-Nov-11

21-Nov-11

6-Jan-12

EIR/S Chapter 01 Introduction ICF 11-Nov-11 9-Dec-11

EIR/S Chapter 02 Purpose and Need/Project Objectives ICF 11-Nov-11 9-Dec-11

EIR/S Chapter 03 Description of Alternatives ICF 11-Nov-11 9-Dec-11

EIR/S Chapter 04 Approach to Environmental Analysis ICF 11-Nov-11 9-Dec-11

EIR/S Chapter 13 Land Use ICF
7-Dec-11

11-Nov-11
9-Dec-11

9-Nov-11Effects Analysis Technical Appendix (Flow) ICF
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EIR/S Chapter 15 Recreation ICF
7-Dec-11

11-Nov-11
9-Dec-11

EIR/S Chapter 19 Transportation ICF
7-Dec-11

11-Nov-11
4-Jan-12

EIR/S Chapter 28 Environmental Justice ICF
27-Feb-12

11-Nov-11
9-Dec-11

EIR/S Chapter 30 Growth Inducement ICF 11-Nov-11 9-Dec-11

EIR/S Milestones
Prepare Batch A Chapters 1, 2, 3, 4, 13, 15, 19, 28, 30 [e.g., 

Social Environment] 
ICF 11-Nov-11 9-Dec-11

Effects Analysis Technical Appendix (Terrestrial Species Analysis) ICF
16-Nov-11

12-Jan-12

16-Jan-12

26-Jan-12

Effects Analysis Technical Appendix (Fish Population Analysis) ICF 25-Nov-11 16-Dec-11

EIR/S Chapter 09 Geology and Seismicity ICF 7-Dec-11 4-Jan-12

EIR/S Chapter 10 Soils ICF 7-Dec-11 4-Jan-12

EIR/S Chapter 14 Agriculture ICF 7-Dec-11 4-Jan-12

EIR/S Chapter 17 Visual ICF
11-Nov-11

7-Dec-11
9-Dec-11

EIR/S Chapter 18 Cultural and Historic Resources ICF 7-Dec-11 4-Jan-12

EIR/S Chapter 20 Public Services and Utilities ICF
11-Nov-11

7-Dec-11
4-Jan-12

EIR/S Chapter 21 Energy ICF 7-Dec-11 4-Jan-12

EIR/S Chapter 22 Air and GHG Emissions ICF 7-Dec-11 4-Jan-12

EIR/S Chapter 23 Noise ICF 7-Dec-11 4-Jan-12

EIR/S Chapter 24 Hazards and Hazardous Materials ICF 7-Dec-11 4-Jan-12

EIR/S Chapter 26 Mineral Resources ICF 7-Dec-11 4-Jan-12

EIR/S Chapter 27 Paleontological Resources ICF 7-Dec-11 4-Jan-12

EIR/S Chapter 29 Climate Change ICF 7-Dec-11 4-Jan-12

EIR/S Milestones
Prepare Batch B Chapters 9, 10, 14, 17, 18, 20, 21, 22, 23, 24, 

26, 27, 29 [e.g., Physical Environment]
ICF 7-Dec-11 4-Jan-12

Effects Analysis Technical Appendix (Habitat Restoration) ICF 16-Dec-11 6-Jan-12

Effects Analysis Technical Appendix (Analysis Not Used) ICF 16-Dec-11 6-Jan-12
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Effects Analysis Technical Appendix (Ecological Effects) ICF 16-Dec-11 20-Jan-12

BDCP Chapter 01 Introduction ICF 9-Jan-12 23-Jan-12

BDCP Chapter 03 Conservation Strategy ICF 20-Feb-12 5-Mar-12

BDCP Milestones Admin Draft ICF 27-Feb-12 27-Mar-12

EA Roll-up Agency and Delta Science Review ICF 27-Feb-12 27-Mar-12

EIR/S Chapter 05 Water Supply ICF 27-Feb-12 27-Mar-12

EIR/S Chapter 06 Surface Water ICF 27-Feb-12 27-Mar-12

EIR/S Chapter 07 Ground Water ICF 27-Feb-12 27-Mar-12

EIR/S Chapter 08 Water Quality ICF 27-Feb-12 27-Mar-12

EIR/S Chapter 11 Terrestrial Resources ICF 27-Feb-12 27-Mar-12

EIR/S Chapter 12 Fish and Aquatic Resources ICF 27-Feb-12 27-Mar-12

EIR/S Chapter 16 Socioeconomics ICF 27-Feb-12 4-Jan-12

EIR/S Chapter 25 Public Health ICF 27-Feb-12 9-Dec-11

EIR/S Chapter 31 CEQA Effects of the Proposed Project and Alternatives ICF 27-Feb-12 27-Mar-12

EIR/S Chapter 32 Other CEQA/NEPA Required Sections ICF 27-Feb-12 27-Mar-12

EIR/S Chapter 33 Public Involvement, Consultation, and Coordination ICF 27-Feb-12 27-Mar-12

EIR/S Chapter 34 List of Preparers ICF 27-Feb-12 27-Mar-12

EIR/S Chapter 35 References ICF 27-Feb-12 27-Mar-12

EIR/S Chapter 36 Acronyms and Abbreviations ICF 27-Feb-12 27-Mar-12

EIR/S Chapter 37 Glossary and Index ICF 27-Feb-12 27-Mar-12

EIR/S Executive Summary Executive Summary ICF 27-Feb-12 27-Mar-12

EIR/S Milestones
Prepare Batch C Chapters 5, 6, 7, 8, 11, 12, 16, 25, 31, 32, 33, 

34, 35, 36, 37 [e.g., Aquatics, Terrestrial, Surface Water, Water 

Quality, and Supply] (Admin Draft EIR/EIS)

ICF 27-Feb-12 27-Mar-12
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EIR/S Milestones 1st Admin Draft and Review ICF 27-Feb-12 26-Apr-12

BDCP Chapter 05 Effects Analysis Complete ICF 9-Apr-12 N/A

EIR/S Milestones 2nd Admin Draft and Review ICF 9-May-12 4-Jun-12

BDCP Milestones Screen Check Draft ICF 11-Jun-12 17-Jun-12

EIR/S Milestones Check Copy ICF 11-Jun-12 17-Jun-12

EIR/S Milestones File Public Draft EIR/EIS with EPA ICF 22-Jun-12 28-Jun-12

BDCP Milestones Public Draft BDCP HCP/NCCP ICF 29-Jun-12 N/A

EIR/S Milestones EPA Publishes Draft EIS ICF 29-Jun-12 N/A

EIR/S Milestones Draft Public Review and Conduct Hearings (90 days) ICF 29-Jun-12 26-Sep-12

EIR/S Milestones Initiate Formal Consultation ICF 2-Oct-12 N/A

BDCP Milestones Implement Response to Comments ICF 12-Oct-12 26-Oct-12

EIR/S Milestones Prepare Responses to Comments on Draft EIR/EIS ICF 12-Oct-12 26-Oct-12

EIR/S Milestones Prepare Admin Draft Final EIR/EIS ICF 15-Nov-12 29-Nov-12

BDCP Milestones Release Final BDCP HCP/NCCP ICF 20-Dec-12 N/A

EIR/S Milestones Prepare Final EIR/EIS ICF 20-Dec-12 20-Dec-12

EIR/S Milestones
Public Review and Conduct Hearings [30 days] (Final EIR/EIS 

Review)
ICF 20-Dec-12 18-Jan-13

EIR/S Milestones Prepare Responses to Comments (Final EIR/EIS Review) ICF 4-Feb-13 15-Feb-13

BDCP Milestones Receive Agency Permits DHF 15-Feb-13 N/A

EIR/S Milestones Prepare ROD (Final EIR/EIS Complete) ICF 15-Feb-13 N/A

*Items highlighted in light gray are considered non-critical.            Denotes Early Completion
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